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 WBS  FY 07 FY 08 FY 09 FY 10 FY 11 
 Number Description  (k$) (k$) (k$) (k$) (k$) 

3 U.S. ATLAS M&O Estimate  1654 1375 1166 1286 1212 

3.3 Liquid Argon  1654 1375 1166 1286 1212 

 3.3.1 Mechanical  M&O Estimate  260 470 297 378 438 
 3.3.1.1 Pre-operations and commissioning  63 0 0 0 0 
 3.3.1.2 Operations  138 370 258 265 272 
 3.3.1.3 Maintenance  60 100 40 113 166 

 3.3.2 Electronic M&O Estimate  1345 855 786 825 720 
 3.3.2.1 Pre-Operations and   466 199 161 0 0 
 3.3.2.2 Operations  653 565 324 591 555 
 3.3.2.3 Maintenance  226 92 301 234 164 

 3.3.3 Beam Test  49 51 83 83 55 
 3.3.3.1 FCAL Hadronic Tail Measurement  0 0 56 57 0 
 3.3.3.2 Test Beam -  optical links  24 24 0 25 26 
 3.3.3.3 Front-end readout commissioning  0 0 0 0 0 
 3.3.3.4 Beam test equipment modification  26 26 27 0 29 

 3.3.4 CERN living expenses  0 0 0 0 0 
 3.3.4.1 M&O crew travel expenses  0 0 0 0 0 

 3.3.5 CERN common costs  0 0 0 0 0 
 3.3.5.1 CERN common costs  0 0 0 0 0 
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